## **Project Planning Phase**

## Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Team ID	PNT2022TMID12062
Project Name	University Admit Eligibility Predictor
Maximum Marks	8 Marks

## **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	University Registration	USN-1	As a student, I can register for the application by entering my email, password by confirming my password.	2	High	2
Sprint-1		USN-2	As a student, I will receive confirmation email once I have registered for the application from the university.	1	High	1
Sprint-2		USN-3	As a student, I can register for the application through university by uploading my mark statements. Upload original copy of the Marksheets.	2	Low	2
Sprint-3		USN-4	As a Students, I can register for the application through Gmail with all eligibility. Students can upload extra course completion certificates.	2	Medium	2
Sprint-4	Login by user name	USN-5	As a Student, I can log into the application by entering email & password	1	High	2
	Dashboard		Check dashboard and upload the details according to university criteria.			4

## **Project Tracker, Velocity & Burndown Chart: (4 Marks)**

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	19	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	19 Nov 2022